US EPA RECORDS CENTER REGION 5

October 16, 2014

-Kevin Turner
On-Scene Coordinator
USEPA Emerger\cy ReSpons'e I-
8588 Rt. 148

" Marion, IL 62959-

/

RE: Monthly Progress Report No. 11 (October 2014)

Chemetco — Hartford, IL 62048

Dear Mr. Turner-

This monthly progress report is submitted by Paradigm Minérals & Environmental Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Dotument 209 approved
on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongomg actlwtles at the
former Chemetco Site in Hartford, IL. .

1. Actions Taken During the previous Month to Comply with Consent Decree
e Nothing toreport at this time. '

2. Summary of Data Received during the Reporting Period:
e Nothing new to report '

3. Work Plans and other Deliverables Submitted during the Reporting Period:
e Zinc Bunker Materlal Purchase Agreement has been filed with the Bankruptcy Court for
~ approval. :

4. Activities Planned for the Next Reporting Period:
- e Scrap Metal- On going -
s Air Monltormg System- On going.
e Paradigm Processing Plant- Continue efforts on fmancrng the plant.
e Zinc Bunker- Get Bankruptcy Court and EPA approval for sale of Zinc Bunker Materlal

and start selling product.

e North Polishing Pond Materials- All material has been bagged and sold.

e Skulls/ reverts- Continue to produce reverts using a manual process until such time as
an automated plant is operétiohal.

\



- The use of Municipal Sweepers to sweep and vacuum the concrete around the property
to control fugitive dust is ongoing.
] UMBM Contlnue worklng with potential buyers to get the sale of this materlal back on
' track ' l
5. Describe any actual or a,nticipated increases to the quantity of process material or waste beyond
the quantity that was used to calculate the amount of financial assurance. '
e . Not applicable at this time. ' '

6. Problems Encountered, AnUcrpated Problems and Planned Resolutlons of Past or Antrcrpated
Problems

[N

*  Weare workmg with Interco Tradlng to reconcile the revert materials that did not meet
contract specifications. _
*  We are working with CMAC to reconcile the UMBM materials that did not meet contract
specnfrcatlons :

'

7. Modlflcations to Approved Work Plans.or Schedules
e A portion of the Zinc Bunker cover material that contalned material similar in nature to
the North Polishing Pond Material has been screened, bagged, and sold as part of the .
North Polishing Pond Material, or, in the case of oversized copper and tih pieces, sold to
Interco under existing agreements.
e CMAC on contract to purchase the 100% of the Zinc Bunker materials for- $85 00 per ton
with 100% due and payable upon invoice and prior bagglng and shipping
8 Summary off -site Shlpments—
K See attachment

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283

Respectfully Submitted, -

Steve Zuber .
Paradigm Minerals & Environmental Services
_ 3:754 Chemetco Lane _
Hartford, IL 62048 .
~ Cell: (314) 409- 7283



Material from crushing plant
September 2014

No:shiprients during the month of September 2014



SEPTEMBER 2014 SCRAP STEEL-§HI_PMENTS

Date of BL#  PSC-Metals Material ‘Qur- ‘Gross ) . PSC Metais Gross

:Shipment . Weight Ton Weight’ Ton
9/4/2014 50172 . flat bed ‘un_prepared pds . 23,380 1044
: cast steel 9,100 - - 4.06
9/11/2014. 50178 . flatbed caststeel 44,400 19.82
9/7/2014 50179 flat bed 'casf-s;éél. 46,920 20.85

9/30/2014- 50182 roll off plate steel 19,160 8.5 .




SEPTEMBER 2014 N. POLISHING POND

" Container

9/2/2014 ECMU 136664-5

9/3/2014 TGHU 139201-1

9/3/2014 CMAU 008937-4

9/3/2014 WFHU 113754-8

9/3/2014 CAXU 676566-5

9/8/2014. TEMU 275933:1
'9/8/2014 TRHU 244705-0
9/8/2014. CMAU 209269-6
9/8/2014 CMAU' 148633-4

14

9/9/2014 CMAU 068333-9

9/9/2014 SEGU 118238-3.

-North :P'olli_s_h_ing -
Pond Material

43,501

44,343

44,052

44,437

44,267

44,344

44,314

34,277

44,339

44,499

44,417

486,790

BL
51074

51075

51076

51077

51078

51079

51080
51081

51082

51083

51084 -

N

243.4
TONS

Material from hill September 2014.

\

MATERIAL FROM HILL SEPTEMBER 2014

Container

9/3/2014 GATU 051017-4

9/3/2014 MEDU 352066-8
9/4/2014 TCLU 208705-5

9/4/2014 FSCU 388246-8

9/4/2014 MEDU 601832-9"

9/10/2014 GLDU 349359-7

19/10/3014 GLDU948513-5

9/18/2014 FSCU-776534-6

9/18/2014 CAXU 672005:9

'

.Cdpp__er' reverts
 from hill (Pot Slag) -

43,500

44,120
43,820
43,500

' 44;220'
42,_886
_'43,-2’0‘0
44,780

- 43,28_0__
43,880
44,220
44,}"40

526,140

BL
50167,

50168
50169
50170
50171
50173
50174
: 50175
50176
50177
50180
. 50181

263.07

. TONS





